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ESTIMATE RUN 03/19/2009

ESTIMATE SUMMARY 09:38:59
CONTID: C15950 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15950-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 110 WORK DAYS
US 160-S TOWAOC NB PASSING LN PERCENT TIME: 13.64 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: NH1601-058
US 160-S TOWAOC NB PASSING LN
NAME OF ROAD: 160A
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 02/28/2009 DATE TIME STARTED 10/29/2008
P.0O. BOX 566 DATE LET 10/09/2008 DATE WORK BEGAN  11/05/2008
DATE AWARDED 10/17/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 10/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,442,761.90 PARTICIPATING $ 494,192.09 $ 156,057.89
AWARD PROJECT AMT: $  3,687,694.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 11.12% TOTAL EARNINGS 494,192.09 156,057.89
FUNDS AVAILABLE: $ 3,948,569.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 494,192.09 156,057.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,924.36 -2,237.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 484,267.73 153,820.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 484,267.73 153,820.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 153,820.56
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT : NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0080 206-00000 STRUCTURE EXCAVATION 59.000 0.000
(3¢ 0.000 0.00
40.00000 0.000 0.00
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 43.000 0.000
CcY 0.000 0.00
40.00000 0.000 0.00
0090 208-00002 EROSION LOG (12 INCH) 800.000 180.000
LF 0.000 0.00
39.00000 180.000 7,020.00
0095 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0105 208-00110 SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000
CcY 0.000 0.00
100.00000 0.000 0.00
0110 208-00205 EROSION CONTROL SUPERVISOR 230.000 21.000
HOUR 4.000 200.00
50.00000 25.000 1,250.00
0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,520.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0120 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0125 210-01130 RESET GUARDRAIL TYPE 3 37.500 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0130 210-01200 RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0140 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0145 212-00032 SOIL CONDITIONING 12.000 0.000
ACRE 0.000 0.00
2,800.00000 0.000 0.00
0150 213-00003 MULCHING (WEED FREE) 24.000 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0155 213-00061 MULCH TACKIFIER 4,800.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0160 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 900.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0165 304-02000 AGGREGATE BASE COURSE (CLASS 2) 5,923.000 0.000
TON 0.000 0.00
20.90000 0.000 0.00
0170 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,310.000 0.000
cy 0.000 0.00
23.20000 0.000 0.00
0175 310-00614 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 52,822.000 0.000
(12-16")
Sy 0.000 0.00
5.50000 0.000 0.00
0180 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00

150.00000 0.000 0.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 16,681.000 0.000
TON 0.000 0.00
51.70000 0.000 0.00
0190 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 341.000 0.000
TON 0.000 0.00
950.00000 0.000 0.00
0195 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 732.000 0.000
TON 0.000 0.00
700.00000 0.000 0.00
0200 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,901.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0205 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 200.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0210 506-00212 RIPRAP (12 INCH) 100.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0215 601-01000 CONCRETE CLASS B 11.300 0.000
cy 0.000 0.00
700.00000 0.000 0.00
0220 602-00000 REINFORCING STEEL 355.000 0.000
1B 0.000 0.00
4.00000 0.000 0.00
0225 603-10180 18 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 18.000 1,620.00
90.00000 18.000 1,620.00
0230 603-10240 24 INCH CORRUGATED STEEL PIPE 130.000 108.000
LF 22.000 1,650.00
75.00000 130.000 9,750.00
0235 603-10360 36 INCH CORRUGATED STEEL PIPE 102.000 46.000
LF 28.000 4,900.00

175.00000 74.000 12,950.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 603-10480 48 INCH CORRUGATED STEEL PIPE 120.000 120.000
LF 0.000 0.00
290.00000 120.000 34,800.00
0245 603-10600 60 INCH CORRUGATED STEEL PIPE 22.000 22.000
LF 0.000 0.00
600.00000 22.000 13,200.00
0250 603-10720 72 INCH CORRUGATED STEEL PIPE 22.000 0.000
LF 22.000 19,800.00
900.00000 22.000 19,800.00
0255 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0260 603-30024 24 INCH STEEL END SECTION 7.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0265 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,225.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0270 606-02003 END ANCHORAGE (NONFLARED) 11.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0275 607-11525 FENCE (PLASTIC) 400.000 326.000
LF 0.000 0.00
10.00000 326.000 3,260.00
0280 612-00001 DELINEATOR (TYPE I) 69.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0285 612-00002 DELINEATOR (TYPE ITI) 14.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0290 612-00003 DELINEATOR (TYPE III) 63.000 0.000
EACH 0.000 0.00

35.00000 0.000 0.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 614-00012 SIGN PANEL (CLASS ITI) 84.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0300 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0305 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0310 614-80387 RUMBLE STRIP (GRINDING) 22,690.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 0.350
LS 0.000 0.00
55,000.00000 0.350 19,250.00
0320 626-00000 MOBILIZATION 1.000 0.195
LS 0.194 81,480.00
420,000.00000 0.389 163,380.00
0325 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 1,350.00
9,000.00000 0.400 3,600.00
0330 627-00005 EPOXY PAVEMENT MARKING 106.000 0.000
GAL 0.000 0.00
120.00000 0.000 0.00
0335 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 317.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0340 627-30324 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 126.000 0.000
I)
SF 0.000 0.00
15.00000 0.000 0.00
0345 630-00000 *FLAGGING 5,500.000 314.500
HOUR 214.500 5,791.50

27.00000 529.000 14,283.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 630-00007 *TRAFFIC CONTROL INSPECTION 78.000 15.000
DAY 27.000 2,430.00
90.00000 42.000 3,780.00
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 130.000 27.000
DAY 13.000 7,540.00
580.00000 40.000 23,200.00
0360 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 5.000
EACH 0.000 0.00
35.00000 5.000 175.00
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 13.000
EACH 6.000 360.00
60.00000 19.000 1,140.00
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0375 630-80350 *VERTICAL PANEL 150.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0380 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0385 630-80360 *DRUM CHANNELIZING DEVICE 250.000 2.500
EACH 0.000 0.00
12.00000 2.500 30.00
0390 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0395 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0400 630-80380 *TRAFFIC CONE 300.000 40.000
EACH 0.000 0.00

6.00000 40.000 240.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 630-80510  MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L s 0.000 0.00
2,000.00000 0.000 0.00
0410 700-70010 F/A MINOR CONTRACT REVISIONS 205,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0415 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 -1,532.300
F A -3,761.210 -3,761.21
1.00000 -5,293.510 -5,293.51
0425 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 31,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 162,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 917.600 917.60
1.00000 917.600 917.60
0440 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A EMPLOYMENT RIGHTS FEE 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15950-BID ESTIMATE RUN 03/19/2009
PROJECT: NH1601-058 ESTIMATE NO: 0003 09:38:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 700-70035 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 212-00006 SEEDING (NATIVE) CO 3 - REVISED SEED MIX 24.000 0.000
ACRE 0.000 0.00
1,142.50000 0.000 0.00
0500 900-00030 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,398,761.90 $ 156,057.895S 450,192.09
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0470 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0480 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0400 CURRENT AMT $ 44,000.00 $ 0.00$ 44,000.00
PROJECT TOTAL CURRENT AMT $ 4,442,761.90 $ 156,057.89 % 494,192.09



